Kuoni NIKE

ID [Vorgangsname [Res-Alloc | Duration [ Lvl (m/l/r) [ Team [ Akt.-Art Fixtermin Planungsart Type

0 |Kuoni NIKE 143 d m NA n As Possible xed Units
1 Projektmanagement 125d m NA Soon As Possible ed Duration
2 Project Setup (PM1) 17d | NA Soon As Possible ed Duration
3 Communication Plan 1d r NA Soon As Possible ed Duration
4 Communication Plan erstellen PGL 1d NA ; Soon As Possible xed Duration
5 "Communication Plan" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
6 WBS auf Task Ebene (WBS) 1d r NA Soon As Possible ed Duration
7 WBS Tasks auflisten SCA 1d NA ; Soon As Possible xed Duration
8 "WBS auf Task Ebene" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
9 PBS auf Delivery Ebene (PBS) 1d r NA Soon As Possible ed Duration
10 Deliverables auflisten SCA 1d NA ; Soon As Possible xed Duration
11 "PBS auf Delivery Ebene" fir Handover bereit 0od r NA ; Soon As Possible Fixed Units
12 Organizational Breakdown Structure (OBS) 2d r NA Soon As Possible ed Duration
13 Projekt Team Mitarbeiter Kuoni/IBM SCA 1d NA ; Soon As Possible xed Duration
14 OBS erstellt SCA 1d NA ; Soon As Possible xed Duration
15 "Organizational Breakdown Structure" fir Handover bereit 0od r NA ; Soon As Possible Fixed Units
16 Cost Baseline (PM1.1) 2d r NA Soon As Possible ed Duration
17 Resourcen Aufwand pro Person und Band 2d r NA Soon As Possible ed Duration
18 Resourcen bestimmen PGL 1d NA ; Soon As Possible Fixed Units
19 Resourcen Aufwand erstellt PGL 1d NA ; Soon As Possible xed Duration
20 "Cost Baseline" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
21 Time Baseline 2d r NA Soon As Possible ed Duration
22 Time Baseline erstellt SCA 1d NA ; Soon As Possible xed Duration
23 Kritischer Pfad ermittelt SCA 1d NA ; Soon As Possible xed Duration
24 "Time Baseline" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
25 Change Management Prozess 1d r NA Soon As Possible ed Duration
26 Change Management Prozess erstellt PGL 1d NA ; Soon As Possible xed Duration
27 "Change Management Prozess" fliir Handover bereit 0od r NA ; Soon As Possible Fixed Units
28 Risk Management and Contingency 1d r NA Soon As Possible ed Duration
29 Risks identifizieren PGL 1d NA ; Soon As Possible xed Duration
30 "Risk Management and Contingency" fiir Handover bereit od r NA ; Soon As Possible Fixed Units
31 Projekt Infrastruktur 1d r NA Soon As Possible ed Duration
32 Zugriffsberechtigungen fir IBMer einrichten PGL 1d NA ; Soon As Possible xed Duration
33 "Projekt Infrastruktur" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
34 Set Up Project Control Book 1d r NA Soon As Possible ed Duration
35 QuickPlace PGL 1d NA ; Soon As Possible xed Duration
36 "Set Up Project Control Book" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
37 Projekt Standards und Kontrolle 1d r NA Soon As Possible ed Duration
38 Know How Transfer PGL 1d NA ; Soon As Possible xed Duration
39 "Projekt Standards und Kontrolle" fir Handover bereit 0od r NA ; Soon As Possible Fixed Units
40 Management Struktur 5d r NA Soon As Possible ed Duration
41 Entscheidungswege PGL 1d NA ; Soon As Possible xed Duration
42 Pflichten Lenkungsausschuss PGL 1d NA ; Soon As Possible xed Duration
43 "Management Struktur” fir Handover bereit 0od r NA ; Soon As Possible Fixed Units
44 Diverses 4d r NA Soon As Possible ed Duration
45 QA3 PGL 1d NA ; Soon As Possible xed Duration
46 konsolidierte Vertragserstellung PGL 1d NA ; Soon As Possible xed Duration
47 Prasentation und Abnahme Projekt Setup PGL 1d NA ; Soon As Possible xed Duration
48 Sign Off Vertrage PGL 1d NA ; Soon As Possible xed Duration
49 Projekt Setup bereit od m NA ; Soon As Possible xed Duration
50 Risk Management (PM2) 34d | NA Soon As Possible ed Duration
51 Abgabe von Templates SCA 20d NA ; Soon As Possible Fixed Units
52 Riskmanagement bereit 0d r NA ; Soon As Possible xed Duration
53 Tracking and Executing, Know How Transfer (PM3) 74 d | NA Soon As Possible ed Duration
54 Abgabe von Templates PGL 10d NA ; Soon As Possible Fixed Units
55 Abgabe von Templates PGL 10d NA ; Soon As Possible Fixed Units
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56 Abgabe von Templates PGL 10d NA ; Soon As Possible Fixed Units
57 Tracking and Executing, Know How Transfer bereit 0d r NA ; Soon As Possible xed Duration
58 Communication Management (PM4) 50 d | NA Soon As Possible ed Duration
59 Steering Board Meetings SCA 10d NA ; Soon As Possible Fixed Units
60 Status Meetings SCA 5d NA ; Soon As Possible Fixed Units
61 Know How Transfer SCA 5d NA ; Soon As Possible Fixed Units
62 Communication Management bereit od r NA ; Soon As Possible xed Duration
63 Project Office (PM5) 49d | NA Soon As Possible ed Duration
64 Laufende Dokumentation in PCB PGL 34d NA ; Soon As Possible Fixed Units
65 Laufende Dokumentation in PCB SCA 1d NA ; Soon As Possible Fixed Units
66 Project Office bereit 0d r NA ; Soon As Possible xed Duration
67 Grundauslastung (PM6) 25d | NA Soon As Possible ed Duration
68 IBM PL SCA 10d NA ; Soon As Possible Fixed Units
69 IBM IT Architekt SCA 10d NA ; Soon As Possible Fixed Units
70 IBM QA Review SCA 5d NA ; Soon As Possible Fixed Units
71 Grundauslastung bereit od r NA ; Soon As Possible xed Duration
72 Projektmanagement transferred 0od m NA ; Soon As Possible xed Duration
73 Kunstlicher Beginn Mapping & Placement 0d Mon 04.11.02 Must Start On xed Duration
74 Mapping & Placement 43 d m NA Soon As Possible ed Duration
75 IIS Placement (B1) 34d | NA Soon As Possible ed Duration
76 "lIS Placement" Konzept 5d r NA Soon As Possible ed Duration
77 Konzept "lIS Placement" erstellen PZI 5d NA ; Soon As Possible Fixed Units
78 "lIS Placement" Hardware 3d r NA Soon As Possible ed Duration
79 Hardware "lIS Placement" bestellen PZI 1d NA ; Soon As Possible Fixed Units
80 Hardware "IIS Placement" installieren PZI 2d NA ; Soon As Possible Fixed Units
81 "lIS Placement” Realisierung 6d r NA Soon As Possible ed Duration
82 Install OS/IIS/Backup PZI 2d NA ; Soon As Possible xed Duration
83 Install eventSolution PZI 2d NA ; Soon As Possible xed Duration
84 Konfiguration eventSolution PZI 1d NA ; Soon As Possible xed Duration
85 Install/Config Monitoring PZI 1d NA ; Soon As Possible xed Duration
86 "lIS Placement" Dokumentation 10d r NA Soon As Possible ed Duration
87 Installationsdoku nachfiihren / erstellen PZI 5d NA ; Soon As Possible Fixed Units
88 Betriebshandbuch nachfiihren / erstellen PZI 4d NA ; Soon As Possible Fixed Units
89 Releaseletter nachfiihren PZI 1d NA ; Soon As Possible Fixed Units
90 "lIS Placement” Entwicklungstest 7d r NA Soon As Possible ed Duration
91 Entw.-Integr. "IIS Placement" Login/LDAP PZI 2d NA ; Soon As Possible Fixed Units
92 Entw.-Integr. "lIS Placement" Create/Restore durchfuhrer PZI 5d NA ; Soon As Possible Fixed Units
93 "lIS Placement” Integr.-/Systemtest vorbereiten 2d r NA Soon As Possible ed Duration
94 Entw.-Integr. "IIS Placement" Failover Tests PZI 2d NA ; Soon As Possible Fixed Units
95 "lIS Placement" Integration 1d r NA Soon As Possible ed Duration
96 Integration "IIS Placement" durchfiihren PZI 1d NA ; Soon As Possible Fixed Units
97 "IIS Placement" fir Handover bereit 0d r Wed 15.01.03 Must Finish On Fixed Units
98 Mapping & Placement ready to test od m NA ; Soon As Possible Fixed Units
99 Kinstlicher Beginn Infrastruktur 0d Mon 23.09.02 Must Start On xed Duration
100 Infrastruktur 130d m NA Soon As Possible ed Duration
101 Hardware Beschaffung eingetroffen 0d m Mon 30.09.02 Must Start On xed Duration
102 R1/2/3 118 d m NA Soon As Possible ed Duration
103 R1 Development 47 d m NA Soon As Possible ed Duration
104 Firewall & Netzwerk (11.1) 42d | NA Soon As Possible ed Duration
105 "Firewall & Netzwerk" Konzept 5d r NA Soon As Possible ed Duration
106 Konzept "Firewall & Netzwerk" erstellen URC 5d NA ; Soon As Possible Fixed Units
107 "Firewall & Netzwerk" Hardware 3d r NA Soon As Possible ed Duration
108 Evaluation "Non-Cisco" Firewall HCH 2d NA ; Soon As Possible Fixed Units
109 Hardware "Non-Cisco Firewall" bestellen HCH 1d NA ; Soon As Possible Fixed Units
110 Firewall geliefert 0d m Thu 31.10.02 Must Start On xed Duration
111 "Firewall & Netzwerk" Realisierung 8d r NA Soon As Possible ed Duration
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112 Implementierung FW/DMZ ohne Redundanz URC 8d NA ; Soon As Possible xed Duration
113 Implementierung FW/DMZ ohne Redundanz EFI 8d NA ; Soon As Possible xed Duration
114 "Firewall & Netzwerk" Dokumentation 5d r NA Soon As Possible ed Duration
115 Dokumentation "Firewall & Netzwerk" nachfiihre URC 4d NA ; Soon As Possible Fixed Units
116 Releaseletter nachfiihren URC 1d NA ; Soon As Possible Fixed Units
117 "Firewall & Netzwerk" Entwicklungstest 1d r NA Soon As Possible ed Duration
118 Entw.-Integr. "Firewall & Netzwerk": durchfihre URC 1d NA ; Soon As Possible Fixed Units
119 "Firewall & Netzwerk" Integr.-/Systemtest vorbere 3d r NA Soon As Possible ed Duration
120 Integr.-/Systemtest "Firewall & Netzwerk": vorbe EFI 3d NA ; Soon As Possible Fixed Units
121 "Firewall & Netzwerk" Integration 2d r NA Soon As Possible ed Duration
122 Integration "Firewall & Netzwerk" durchfihren ~ URC 2d NA ; Soon As Possible Fixed Units
123 Integration "Firewall & Netzwerk" durchfihren  EFI 2d NA ; Soon As Possible Fixed Units
124 "Firewall & Netzwerk" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
125 Load-Balancing (I3) 47d | NA Soon As Possible ed Duration
126 "Load-Balancing" Konzept 6d r NA Soon As Possible ed Duration
127 Dokumentation EdgeServer studieren ECJ 1d NA ; Soon As Possible Fixed Units
128 Konzept "Load-Balancing" erstellen EED 5d NA ; Soon As Possible Fixed Units
129 Testplan "Load-Balancing” erstellen ECJ 2d NA ; Soon As Possible Fixed Units
130 "Load Balancing" IBM konsultation EED 1d NA ; Soon As Possible Fixed Units
131 "Load-Balancing" Hardware 2d r NA Soon As Possible ed Duration
132 RAC Hardware "Load-Balancing" installieren ECJ 2d NA ; Soon As Possible Fixed Units
133 EdgeServer "Load-Balancing" installieren EED 2d NA ; Soon As Possible Fixed Units
134 "Load-Balancing" Realisierung 10d r NA Soon As Possible ed Duration
135 Installation & Setup EED 3d NA ; Soon As Possible xed Duration
136 Installation & Setup EED 4d NA ; Soon As Possible xed Duration
137 Installation & Setup EED 3d NA ; Soon As Possible xed Duration
138 "Load-Balancing" Dokumentation 1d r NA Soon As Possible ed Duration
139 Doku nachfiihren / erstellen EED 3d NA ; Soon As Possible Fixed Units
140 Releaseletter nachfiihren FS 1d NA ; Soon As Possible Fixed Units
141 "Load-Balancing" Entwicklungstest 3d r NA Soon As Possible ed Duration
142 Entw.-Integr. "Load-Balancing": durchfiihren ECJ 3d NA ; Soon As Possible Fixed Units
143 "Load-Balancing" Integr.-/Systemtest vorbereiten 2d r NA Soon As Possible ed Duration
144 Integr.-/Systemtest "Load-Balancing" FWB vorb: FS 2d NA ; Soon As Possible Fixed Units
145 Integr.-/Systemtest "Load-Balancing" FWA vorb: EED 2d NA ; Soon As Possible Fixed Units
146 "Load-Balancing" Integration 21d r NA Soon As Possible ed Duration
147 Integration "Load-Balancing" durchfiihren ECJ 4d NA ; Soon As Possible Fixed Units
148 Integration "Load-Balancing" FWA durchfihren ECJ 5d NA ; Soon As Possible Fixed Units
149 Integration "Load-Balancing" FWB durchfihren ECJ 7d NA ; Soon As Possible Fixed Units
150 "Load-Balancing" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
151 R1 fur Handover bereit 0d m Tue 03.12.02 Must Finish On Fixed Units
152 B1.1 Testumgebung Event (Naked) 0od m Sat 30.11.02 Must Finish On xed Duration
153 R2 Development 54.5d m NA Soon As Possible ed Duration
154 Access Manager (14) 36d | NA Soon As Possible ed Duration
155 "Access Manager" Konzept 18d r NA Soon As Possible ed Duration
156 Dokumentation "Access Manager" studieren ECJ 3d NA ; Soon As Possible Fixed Units
157 Konzept "Access Manager" erstellen EAC 5d NA ; Soon As Possible Fixed Units
158 Interfaces "Access Manager" erstellen EAC 2d NA ; Soon As Possible Fixed Units
159 Testplan "Access Manager" erstellen EAC 2d NA ; Soon As Possible Fixed Units
160 "Access Manager" IBM Konsultation EAC 2d NA ; Soon As Possible Fixed Units
161 "Access Manager" Hardware 18d r NA Soon As Possible ed Duration
162 Hardware "Access Manager" bestellen FS 2d NA ; Soon As Possible Fixed Units
163 Hardware "Access Manager" Upgrade AIX FS 5d NA ; Soon As Possible Fixed Units
164 Hardware "WebSeal" Installation ECJ 4d NA ; Soon As Possible Fixed Units
165 Hardware "PolicyServer" Installation FS 2d NA ; Soon As Possible Fixed Units
166 "Access Manager" Realisierung 7d r NA Soon As Possible ed Duration
167 Installation und Setup SW Base FS 2d NA ; Soon As Possible xed Duration
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168 Installation und Setup Verifikation FS 2d NA ; Soon As Possible xed Duration
169 Installation und Setup Base Config EAC 2d NA ; Soon As Possible xed Duration
170 Installation und Setup Security Profile EAC 2d NA ; Soon As Possible xed Duration
171 Installation und Setup EAC 3d NA ; Soon As Possible xed Duration
172 "Access Manager" Dokumentation 6d r NA Soon As Possible ed Duration
173 Doku AccessManager nachfiihren / erstellen EAC 3d NA ; Soon As Possible Fixed Units
174 Doku AccessManager nachfiihren / erstellen EAC 2d NA ; Soon As Possible Fixed Units
175 Releaseletter nachfiihren EAC 1d NA ; Soon As Possible Fixed Units
176 "Access Manager" Entwicklungstest 3d r NA Soon As Possible ed Duration
177 Entw.-Integr. "Access Manager": durchfihren  FS 3d NA ; Soon As Possible Fixed Units
178 "Access Manager" Integr.-/Systemtest vorbereite 1d r NA Soon As Possible ed Duration
179 Integr.-/Systemtest "Access Manager" vorbereitt EAC 1d NA ; Soon As Possible Fixed Units
180 "Access Manager" Integration 1d r NA Soon As Possible ed Duration
181 Integration "Access Manager" FWA durchfiihren EAC 5d NA ; Soon As Possible Fixed Units
182 Integration "Access Manager" FWB durchfiihren EAC 4d NA ; Soon As Possible Fixed Units
183 Integration "Access Manager" FWB durchfihren EAC 2d NA ; Soon As Possible Fixed Units
184 Integration "Access Manager" EdgeServer durct FS 2d NA ; Soon As Possible Fixed Units
185 "Access Manager" fiir Handover bereit 0d r NA ; Soon As Possible Fixed Units
186 Verzeichnisdienst (15) 54.5d | NA Soon As Possible ed Duration
187 "Verzeichnisdienst" Konzept 15d r NA Soon As Possible ed Duration
188 Doku "Verzeichnisdienst" studieren ELD 3d NA ; Soon As Possible Fixed Units
189 Konzept "Verzeichnisdienst" erstellen ELD 5d NA ; Soon As Possible Fixed Units
190 Testplan "Verzeichnisdienst" erstellen ELD 2d NA ; Soon As Possible Fixed Units
191 Interfaces "Verzeichnisdienst" erstellen ELD 3d NA ; Soon As Possible Fixed Units
192 "Verzeichnisdienst" IBM Konsultation ELD 2d NA ; Soon As Possible Fixed Units
193 "Verzeichnisdienst" Hardware 2d r NA Soon As Possible ed Duration
194 Hardware "Verzeichnisdienst" setup FS 2d NA ; Soon As Possible Fixed Units
195 "Verzeichnisdienst" Realisierung 3d r NA Soon As Possible ed Duration
196 Installation & Setup FS 3d NA ; Soon As Possible xed Duration
197 "Verzeichnisdienst" Dokumentation 9d r NA Soon As Possible ed Duration
198 Doku Verzeichnisdienst nachfihren / erstellen  ELD 3d NA ; Soon As Possible Fixed Units
199 Releaseletter nachfiihren FS 1d NA ; Soon As Possible Fixed Units
200 "Verzeichnisdienst" Entwicklungstest 0.5d r NA Soon As Possible ed Duration
201 Entw.-Integr. "Verzeichnisdienst": durchfihren ELD 0.5d NA ; Soon As Possible Fixed Units
202 "Verzeichnisdienst" Integr.-/Systemtest vorbereit 0.5d r NA Soon As Possible ed Duration
203 Integr.-/Systemtest "Verzeichnisdienst" vorberei ECJ 0.5d NA ; Soon As Possible Fixed Units
204 "Verzeichnisdienst" Integration 2d r NA Soon As Possible ed Duration
205 Integration "Verzeichnisdienst" durchfiihren ECJ 2d NA ; Soon As Possible Fixed Units
206 "Verzeichnisdienst" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
207 Zone Manager e-Umgebung (17) 49.5d | NA Soon As Possible ed Duration
208 "Zone Manager e-Umgebung" Konzept 1d r NA Soon As Possible ed Duration
209 Doku "ZoneManager" studieren ECJ 3d NA ; Soon As Possible Fixed Units
210 Konzept "ZoneManager" erstellen FS 2d NA ; Soon As Possible Fixed Units
211 Testplan "ZoneManager" erstellen FS 2d NA ; Soon As Possible Fixed Units
212 Interfaces "ZoneManager" erstellen EMO 2d NA ; Soon As Possible Fixed Units
213 "ZoneManager" IBM Konsultation EMO 1d NA ; Soon As Possible Fixed Units
214 "Zone Manager e-Umgebung" Hardware 2d r NA Soon As Possible ed Duration
215 Hardware "Zone Manager e-Umgebung" bestelll EMO 2d NA ; Soon As Possible Fixed Units
216 "Zone Manager e-Umgebung" Realisierung 3d r NA Soon As Possible ed Duration
217 Installation & Setup EMO 3d NA ; Soon As Possible xed Duration
218 "Zone Manager e-Umgebung" Dokumentation 3d r NA Soon As Possible ed Duration
219 Doku ZoneManager nachfiihren / erstellen EMO 25d NA ; Soon As Possible Fixed Units
220 Releaseletter nachfiihren EMO 0.5d NA ; Soon As Possible Fixed Units
221 "Zone Manager e-Umgebung" Entwicklungstest 0.5d r NA Soon As Possible ed Duration
222 Entw.-Integr. "Zone Manager e-Umgebung": du FS 0.5d NA ; Soon As Possible Fixed Units
223 "Zone Manager e-Umgebung" Integr.-/Systemtesti 0.5d r NA Soon As Possible ed Duration
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224 Integr.-/Systemtest "Zone Manager" vorbereiten ECJ 0.5d NA ; Soon As Possible Fixed Units
225 "Zone Manager e-Umgebung" Integration 2d r NA Soon As Possible ed Duration
226 Integration "Zone Manager e-Umgebung" durchi ECJ 2d NA ; Soon As Possible Fixed Units
227 "Zone Manager e-Umgebung" fur Handover bereit od r NA ; Soon As Possible Fixed Units
228 R2 fir Handover bereit 0d m Fri 13.12.02 Must Finish On Fixed Units
229 Kunstlicher Beginn von R3 0d Mon 28.10.02 art No Earlier Than xed Duration
230 R3 Development 61d m NA Soon As Possible ed Duration
231 Security Policy (12) 4d | NA Soon As Possible ed Duration
232 "Security Policy" Konzept 4d r NA Soon As Possible ed Duration
233 Konzept "Security Policy" erstellen HJO 4d NA ; Soon As Possible Fixed Units
234 "Security Policy" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
235 Monitoring e-Umgebung (16) 56 d | NA Soon As Possible ed Duration
236 "Monitoring e-Umgebung" Konzept 9d r NA Soon As Possible ed Duration
237 Konzept "Monitoring e-Umgebung" erstellen EMO 3d NA ; Soon As Possible Fixed Units
238 Testplan "Monitoring e-Umgebung" erstellen EMO 2d NA ; Soon As Possible Fixed Units
239 Interfaces Monitoring e-Umgebung" erstellen EMO 2d NA ; Soon As Possible Fixed Units
240 "Monitoring e-Umgebung" IBM Konsultation EMO 2d NA ; Soon As Possible Fixed Units
241 "Monitoring e-Umgebung" Hardware 1d r NA Soon As Possible ed Duration
242 Hardware "Monitoring e-Umgebung" installieren FS 1d NA ; Soon As Possible Fixed Units
243 "Monitoring e-Umgebung" Realisierung 8d r NA Soon As Possible ed Duration
244 Installation & Setup FS 4d NA ; Soon As Possible xed Duration
245 Installation & Setup FS 4d NA ; Soon As Possible xed Duration
246 "Monitoring e-Umgebung" Dokumentation 4d r NA Soon As Possible ed Duration
247 Doku "Monitoring e-Umgebung" nachfiihren / er: ECJ 3d NA ; Soon As Possible xed Duration
248 Releaseletter nachfiihren ECJ 1d NA ; Soon As Possible Fixed Units
249 "Monitoring e-Umgebung" Entwicklungstest 4d r NA Soon As Possible ed Duration
250 Entw.-Integr. "Monitoring e-Umgebung": durchfi ECJ 1d NA ; Soon As Possible Fixed Units
251 "Monitoring e-Umgebung" Integr.-/Systemtest vo 1d r NA Soon As Possible ed Duration
252 Integr.-/Systemtest "Kd.-Bausteine reaktivieren" ECJ 1d NA ; Soon As Possible Fixed Units
253 "Monitoring e-Umgebung" Integration 13d r NA Soon As Possible ed Duration
254 Integration "Monitoring e-Umgebung" durchfiihre ECJ 2d NA ; Soon As Possible Fixed Units
255 Integration "Monitoring e-Umgebung" durchfiihre ECJ 1d NA ; Soon As Possible Fixed Units
256 "Monitoring e-Umgebung" fiir Handover bereit 0od r NA ; Soon As Possible Fixed Units
257 System Management e-Umgebung (I8) 37.5d | NA Soon As Possible ed Duration
258 "System Management e-Umgebung" Konzept 26.5d r NA Soon As Possible ed Duration
259 Konzept "System Management e-Umgebung" er ECJ 3d NA ; Soon As Possible Fixed Units
260 "System Management e-Umgebung” Realisierunc 4d r NA Soon As Possible ed Duration
261 Implementierung Sytem Management ECJ 4d NA ; Soon As Possible xed Duration
262 "System Management e-Umgebung" Dokumentat 14.5d r NA Soon As Possible ed Duration
263 Doku "SystemManagement" nachfiihren / erstell EMO 3d NA ; Soon As Possible Fixed Units
264 Releaseletter nachfiihren FS 1d NA ; Soon As Possible Fixed Units
265 "System Management e-Umgebung" Entwicklung 0.5d r NA Soon As Possible ed Duration
266 Entw.-Integr. "System Management e-Umgebun ECJ 0.5d NA ; Soon As Possible Fixed Units
267 "System Management e-Umgebung" Integr.-/Syst 0.5d r NA Soon As Possible ed Duration
268 Integr.-/Systemtest "System Management" vorb: FS 0.5d NA ; Soon As Possible Fixed Units
269 "System Management e-Umgebung" Integration 3d r NA Soon As Possible ed Duration
270 Integration "System Management e-Umgebung" ECJ 3d NA ; Soon As Possible Fixed Units
271 "System Management e-Umgebung" fiir Handover bereit od r NA ; Soon As Possible Fixed Units
272 Kunstlicher Beginn 19 0od Mon 21.10.02 Must Start On xed Duration
273 Applikations-Entwicklung (19) 16d | NA Soon As Possible ed Duration
274 "Applikations-Entwicklung" Konzept 5d r NA Soon As Possible ed Duration
275 Konzept "Applikations-Entwicklung" erstellen EAP 5d NA 5 Soon As Possible Fixed Units
276 "Applikations-Entwicklung" Hardware 2d r NA Soon As Possible ed Duration
277 Hardware "Applikations-Entwicklung" installierer EAP 2d NA ; Soon As Possible Fixed Units
278 "Applikations-Entwicklung" Realisierung 5d r NA Soon As Possible ed Duration
279 Installation und Setup EAP 5d NA ;5 Soon As Possible xed Duration
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280 Applikations-Entwicklung" Dokumentation 1d r NA Soon As Possible ed Duration
281 DokuXXX nachfiihren / erstellen EAP 0.5d NA ; Soon As Possible Fixed Units
282 Releaseletter nachfiihren EAP 05d NA ; Soon As Possible Fixed Units
283 "Applikations-Entwicklung" Entwicklungstest 1d r NA Soon As Possible ed Duration
284 Entw.-Integr. "Applikations-Entwicklung": durchi EAP 1d NA ; Soon As Possible Fixed Units
285 "Applikations-Entwicklung" Integr.-/Systemtest v 1d r NA Soon As Possible ed Duration
286 Integr.-/Systemtest "Kd.-Bausteine reaktivieren" EAP 1d NA ; Soon As Possible Fixed Units
287 "Applikations-Entwicklung" Integration 1d r NA Soon As Possible ed Duration
288 Integration "Applikations-Entwicklung" durchfiihr EAP 1d NA ; Soon As Possible Fixed Units
289 "Applikations-Entwicklung" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
290 R3 fir Handover bereit 0d m Wed 15.01.03 Must Finish On Fixed Units
291 R1-3 Handover / Integration 20d m NA Soon As Possible ed Duration
292 Handover R3 durchfiihren ECJ 5d NA ; Soon As Possible Fixed Units
293 Gesamtintegration R3 durchfiihren ECJ 5d NA ; Soon As Possible Fixed Units
294 Integrationstests R3 durchfiihren ECJ 5d NA ; Soon As Possible Fixed Units
295 Systemtestinstallation R3 durchfiihren ECJ 5d NA ; Soon As Possible Fixed Units
296 R1-3 fir Systemtest bereit 0od m NA ; Soon As Possible Fixed Units
297 R1-3 Systemtest 5d m NA Soon As Possible ed Duration
298 Regressionstests R3 5d r NA Soon As Possible ed Duration
299 Alle zusatzlichen Funktionstests durchfiihren (Perfori ECJ 5d NA ; Soon As Possible Fixed Units
300 Funktionale Tests R3 5d r NA Soon As Possible ed Duration
301 Tests durchfiihren EMO 5d NA ; Soon As Possible Fixed Units
302 Technische Tests R3 5d r NA Soon As Possible ed Duration
303 Techn. Test 1 durchfiihren FS 5d NA ; Soon As Possible Fixed Units
304 R1-3 Systemtests beendet 0od m NA ; Soon As Possible Fixed Units
305 R1-3 Delivery 10d m NA Soon As Possible ed Duration
306 Paketvorbereitungen 5d r NA Soon As Possible ed Duration
307 Paketbereitstellung ECJ 5d NA ; Soon As Possible Fixed Units
308 Betriebsaufnahme 10d r NA Soon As Possible ed Duration
309 Verteilung unterstiitzen FS 5d NA ; Soon As Possible Fixed Units
310 Installation unterstiitzen EMO 5d NA ; Soon As Possible Fixed Units
311 Erster Betriebstag unterstitzen EMO 5d NA ; Soon As Possible Fixed Units
312 R1/2/3 produktiv 0od m NA ; Soon As Possible Fixed Units
313 Kunstlicher Beginn von R4 0d Mon 02.12.02 Must Start On xed Duration
314 R4 28d m NA Soon As Possible ed Duration
315 R4 Development 13d m NA Soon As Possible ed Duration
316 Firewall Redundanz (11.2) 13d | NA Soon As Possible ed Duration
317 "Firewall Redundanz" Konzept 3d r NA Soon As Possible ed Duration
318 Konzept "Firewall Redundanz" erstellen URC 3d NA ; Soon As Possible Fixed Units
319 "Firewall Redundanz" Hardware 1d r NA Soon As Possible ed Duration
320 Hardware "Firewall Redundanz" bestellen SPO 1d NA ; Soon As Possible Fixed Units
321 "Firewall Redundanz" Realisierung 5d r NA Soon As Possible ed Duration
322 Implementierung FW/DMZ Redundanz SPO 2d NA ; Soon As Possible xed Duration
323 Ausbildung Mitarbeiter HCH 5d NA ; Soon As Possible xed Duration
324 "Firewall Redundanz" Dokumentation 5d r NA Soon As Possible ed Duration
325 Dokumentation "Firewall Redundanz" nachfiihre URC 2d NA ; Soon As Possible Fixed Units
326 Releaseletter nachfiihren SPO 1d NA ; Soon As Possible Fixed Units
327 "Firewall Redundanz" Entwicklungstest 1d r NA Soon As Possible ed Duration
328 Entw.-Integr. "Firewall Redundanz": durchfihre URC 1d NA ; Soon As Possible Fixed Units
329 "Firewall Redundanz" Integr.-/Systemtest vorbere 1d r NA Soon As Possible ed Duration
330 Integr.-/Systemtest "Firewall Redundanz" vorber SPO 1d NA ; Soon As Possible Fixed Units
331 "Firewall Redundanz" Integration 2d r NA Soon As Possible ed Duration
332 Integration "Firewall Redundanz" durchfihren =~ URC 2d NA ; Soon As Possible Fixed Units
333 "Firewall Redundanz" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
334 R4 fur Handover bereit 0d m NA ; Soon As Possible Fixed Units
335 R4 Handover / Integration 2d m NA Soon As Possible ed Duration
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336 Handover R4 durchfiihren URC 0.5d NA ; Soon As Possible Fixed Units
337 Gesamtintegration R4 durchfiihren URC 0.5d NA ; Soon As Possible Fixed Units
338 Integrationstests R4 durchfiihren SPO 0.5d NA ; Soon As Possible Fixed Units
339 Systemtestinstallation R4 durchfiihren SPO 0.5d NA ; Soon As Possible Fixed Units
340 R4 fir Systemtest bereit 0od m NA ; Soon As Possible Fixed Units
341 R4 Systemtest 1d m NA Soon As Possible ed Duration
342 Regressionstests R4 1d r NA Soon As Possible ed Duration
343 Alle zusatzlichen Funktionstests durchfiihren (Perforr HCH 1d NA ; Soon As Possible Fixed Units
344 Funktionale Tests R4 1d r NA Soon As Possible ed Duration
345 Tests durchfiihren URC 1d NA ; Soon As Possible Fixed Units
346 Technische Tests R4 1d r NA Soon As Possible ed Duration
347 Techn. Test 1 durchfiihren SPO 1d NA ; Soon As Possible Fixed Units
348 R4 Systemtests beendet 0od m NA ; Soon As Possible Fixed Units
349 R4 Delivery 2d m NA Soon As Possible ed Duration
350 Paketvorbereitungen 1d r NA Soon As Possible ed Duration
351 Paketbereitstellung URC 1d NA ; Soon As Possible Fixed Units
352 Betriebsaufnahme 2d r NA Soon As Possible ed Duration
353 Verteilung unterstiitzen HCH 1d NA ; Soon As Possible Fixed Units
354 Installation unterstiitzen SPO 1d NA ; Soon As Possible Fixed Units
355 Erster Betriebstag unterstitzen URC 1d NA ; Soon As Possible Fixed Units
356 R4 produktiv 0od m NA ; Soon As Possible Fixed Units
357 Kunstlicher Beginn R5 0d Mon 06.01.03 Must Start On xed Duration
358 RS 52d m NA Soon As Possible ed Duration
359 R5 Development 40d m NA Soon As Possible ed Duration
360 Firewall Migration DMZ1 (11.3) 10d | NA Soon As Possible ed Duration
361 "Firewall Migration" Konzept 2d r NA Soon As Possible ed Duration
362 Konzept "Firewall Migration" erstellen URC 2d NA ; Soon As Possible Fixed Units
363 "Firewall Migration" Realisierung 2d r NA Soon As Possible ed Duration
364 Implementierung FW/DMZ Migration URC 2d NA ; Soon As Possible xed Duration
365 "Firewall Migration" Dokumentation 3d r NA Soon As Possible ed Duration
366 Dokumentation "Firewall Migration" nachfiihren. URC 2d NA ; Soon As Possible Fixed Units
367 Releaseletter nachflihren URC d NA ; Soon As Possible Fixed Units
368 "Firewall Migration" Entwicklungstest 1d r NA Soon As Possible ed Duration
369 Entw.-Integr. "Firewall Migration": durchfihren URC 1d NA ; Soon As Possible Fixed Units
370 "Firewall Migration" Integr.-/Systemtest vorbereit 1d r NA Soon As Possible ed Duration
371 Integr.-/Systemtest "Firewall Migration" vorberei URC 1d NA ; Soon As Possible Fixed Units
372 "Firewall Migration" Integration 1d r NA Soon As Possible ed Duration
373 Integration "Firewall Migration" durchfiihren URC 1d NA ; Soon As Possible Fixed Units
374 "Firewall Migration DMZ1" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
375 Firewall Migration DMZ2 (11.3) 10d | NA Soon As Possible ed Duration
376 "Firewall Migration" Konzept 2d r NA Soon As Possible ed Duration
377 Konzept "Firewall Migration" erstellen URC 2d NA ; Soon As Possible Fixed Units
378 "Firewall Migration" Realisierung 2d r NA Soon As Possible ed Duration
379 Implementierung FW/DMZ Migration URC 2d NA ; Soon As Possible xed Duration
380 "Firewall Migration" Dokumentation 3d r NA Soon As Possible ed Duration
381 Dokumentation "Firewall Migration" nachfiihren. URC 2d NA ; Soon As Possible Fixed Units
382 Releaseletter nachfiihren URC d NA ; Soon As Possible Fixed Units
383 "Firewall Migration" Entwicklungstest 1d r NA Soon As Possible ed Duration
384 Entw.-Integr. "Firewall Migration": durchfihren URC 1d NA ; Soon As Possible Fixed Units
385 "Firewall Migration" Integr.-/Systemtest vorbereit 1d r NA Soon As Possible ed Duration
386 Integr.-/Systemtest "Firewall Migration" vorberei URC 1d NA ; Soon As Possible Fixed Units
387 "Firewall Migration" Integration 1d r NA Soon As Possible ed Duration
388 Integration "Firewall Migration" durchfiihren URC 1d NA ; Soon As Possible Fixed Units
389 "Firewall Migration DMZ2" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
390 Firewall Migration DMZ2 (11.3) 10d | NA Soon As Possible ed Duration
391 "Firewall Migration" Konzept 2d r NA Soon As Possible ed Duration
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392 Konzept "Firewall Migration" erstellen URC 2d NA ; Soon As Possible Fixed Units
393 "Firewall Migration" Realisierung 2d r NA Soon As Possible ed Duration
394 Implementierung FW/DMZ Migration URC 2d NA ; Soon As Possible xed Duration
395 "Firewall Migration" Dokumentation 3d r NA Soon As Possible ed Duration
396 Dokumentation "Firewall Migration" nachfiihren. URC 2d NA ; Soon As Possible Fixed Units
397 Releaseletter nachfihren URC 1d NA ; Soon As Possible Fixed Units
398 "Firewall Migration" Entwicklungstest 1d r NA Soon As Possible ed Duration
399 Entw.-Integr. "Firewall Migration": durchfihren URC 1d NA ; Soon As Possible Fixed Units
400 "Firewall Migration" Integr.-/Systemtest vorbereit 1d r NA Soon As Possible ed Duration
401 Integr.-/Systemtest "Firewall Migration" vorberei URC 1d NA ; Soon As Possible Fixed Units
402 "Firewall Migration" Integration 1d r NA Soon As Possible ed Duration
403 Integration "Firewall Migration" durchfiihren URC 1d NA ; Soon As Possible Fixed Units
404 "Firewall Migration DMZ3" fir Handover bereit 0od r NA ; Soon As Possible Fixed Units
405 Firewall Migration DMZ4 (11.3) 10d | NA Soon As Possible ed Duration
406 "Firewall Migration" Konzept 2d r NA Soon As Possible ed Duration
407 Konzept "Firewall Migration" erstellen URC 2d NA ; Soon As Possible Fixed Units
408 "Firewall Migration" Realisierung 2d r NA Soon As Possible ed Duration
409 Implementierung FW/DMZ Migration URC 2d NA ; Soon As Possible xed Duration
410 "Firewall Migration" Dokumentation 3d r NA Soon As Possible ed Duration
411 Dokumentation "Firewall Migration" nachfiihren. URC 2d NA ; Soon As Possible Fixed Units
412 Releaseletter nachfiihren URC 1d NA ; Soon As Possible Fixed Units
413 "Firewall Migration" Entwicklungstest 1d r NA Soon As Possible ed Duration
414 Entw.-Integr. "Firewall Migration": durchfihren URC 1d NA ; Soon As Possible Fixed Units
415 "Firewall Migration" Integr.-/Systemtest vorbereit 1d r NA Soon As Possible ed Duration
416 Integr.-/Systemtest "Firewall Migration" vorberei URC 1d NA ; Soon As Possible Fixed Units
417 "Firewall Migration" Integration 1d r NA Soon As Possible ed Duration
418 Integration "Firewall Migration" durchfiihren URC 1d NA ; Soon As Possible Fixed Units
419 "Firewall Migration DMZ4" fir Handover bereit od r NA ; Soon As Possible Fixed Units
420 R5 fiir Handover bereit 0d m NA ; Soon As Possible Fixed Units
421 R5 Handover / Integration 8d m NA Soon As Possible ed Duration
422 Handover R4 durchfiihren HCH 2d NA ; Soon As Possible Fixed Units
423 Gesamtintegration R4 durchfiihren HCH 2d NA ; Soon As Possible Fixed Units
424 Integrationstests R4 durchfiihren HCH 2d NA ; Soon As Possible Fixed Units
425 Systemtestinstallation R4 durchfiihren HCH 2d NA ; Soon As Possible Fixed Units
426 R4 fir Systemtest bereit 0d m NA ; Soon As Possible Fixed Units
427 R5 Systemtest 2d m NA Soon As Possible ed Duration
428 Regressionstests R5 2d r NA Soon As Possible ed Duration
429 Alle zusatzlichen Funktionstests durchfiihren (Perforr URC 2d NA ; Soon As Possible Fixed Units
430 Funktionale Tests R5 2d r NA Soon As Possible ed Duration
431 Tests durchfiihren EFI 2d NA ; Soon As Possible Fixed Units
432 Technische Tests R5 2d r NA Soon As Possible ed Duration
433 Techn. Test 1 durchfiihren SPO 2d NA ; Soon As Possible Fixed Units
434 R5 Systemtests beendet 0d m NA ; Soon As Possible Fixed Units
435 R5 Delivery 2d m NA Soon As Possible ed Duration
436 Paketvorbereitungen 1d r NA Soon As Possible ed Duration
437 Paketbereitstellung URC 1d NA ; Soon As Possible Fixed Units
438 Betriebsaufnahme 2d r NA Soon As Possible ed Duration
439 Verteilung unterstitzen HCH 1d NA ; Soon As Possible Fixed Units
440 Installation unterstiitzen URC 1d NA ; Soon As Possible Fixed Units
441 Erster Betriebstag unterstiitzen EFI 1d NA ; Soon As Possible Fixed Units
442 R5 produktiv 0od m NA ; Soon As Possible Fixed Units
443 Infrastuktur produktiv 0d m NA 5 Soon As Possible Fixed Units
444 Kunstlicher Beginn Roadmap 0od Thu 03.10.02 Must Start On xed Duration
445 Roadmap 16d m NA Soon As Possible ed Duration
446 Roadmap Workshops 3d | NA Soon As Possible ed Duration
447 Workshop 1-5 3d | NA Soon As Possible ed Duration
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448 XXXXX KIM 2d r NA ; Soon As Possible xed Duration
449 XXXXX KSC 3d r NA ; Soon As Possible xed Duration
450 "XXXXX" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
451 "Roadmap Workshop" fir Handover bereit 0d | NA ; Soon As Possible Fixed Units
452 Roadmap Ausarbeitung 10d | NA Soon As Possible ed Duration
453 XXXXX KSC 10d NA ; Soon As Possible Fixed Units
454 XXXXX FKU 10d NA ; Soon As Possible Fixed Units
455 Roadmap Ausarbeitung bereit od | NA ; Soon As Possible Fixed Units
456 Roadmap Présentation 3d | NA Soon As Possible ed Duration
457 XXXXX KSC 2d r NA ; Soon As Possible xed Duration
458 XXXXX KIM 3d r NA ; Soon As Possible xed Duration
459 Roadmap Prasentation bereit 0d | NA ; Soon As Possible Fixed Units
460 Roadmap abgeschlossen 0od m Thu 31.10.02 art No Earlier Than Fixed Units
461 Kinstlicher Beginn Methodik & Coaching 0d Mon 23.09.02 Must Start On xed Duration
462 Methodik & Coaching 118 d m NA Soon As Possible ed Duration
463 Methodik Guidelines 22d m NA Soon As Possible ed Duration
464 Methodik Guidelines Development 17d | NA Soon As Possible ed Duration
465 Dokustruktur (D1) 17d | NA Soon As Possible ed Duration
466 Doku-Struktur erstellen MSC 5d NA ; Soon As Possible Fixed Units
467 Kapitel-Struktur erstellen MSC 5d NA ; Soon As Possible Fixed Units
468 Informations-Struktur definieren MSC 5d NA ; Soon As Possible Fixed Units
469 "Doku-Struktur" fiir Handover bereit 0d r NA ; Soon As Possible Fixed Units
470 Methodik Guidelines fir Handover bereit 0d NA ; Soon As Possible Fixed Units
471 Methodik Guidelines Handover / Transfer 5d | NA Soon As Possible ed Duration
472 Handover & Review durchfiihren MSC 5d NA ; Soon As Possible Fixed Units
473 Methodik Guidelines abgenommen 0d r NA ; Soon As Possible Fixed Units
474 Methodik Guidelines bereit od m NA ; Soon As Possible Fixed Units
475 Methodik Enable 58 d m NA Soon As Possible ed Duration
476 Methodik Enable Development 48 d | NA Soon As Possible ed Duration
477 Requirements-Doku (D2) 36d | NA Soon As Possible ed Duration
478 Business Anforderungen beschreiben MSO 2d NA ; Soon As Possible Fixed Units
479 Ausganglage beschreiben MSO 2d NA ; Soon As Possible Fixed Units
480 Funktionale Anforderungen beschreiben MSO 2d NA ; Soon As Possible Fixed Units
481 Daten Anforderungen beschreiben MSO 2d NA ; Soon As Possible Fixed Units
482 NFR/Qualitdtsanforderungen beschreiben MSC 2d NA ; Soon As Possible Fixed Units
483 Security Anforderungen beschreiben MSC 2d NA ; Soon As Possible Fixed Units
484 Andere Anforderungen beschreiben MSC 2d NA ; Soon As Possible Fixed Units
485 Verifikationsmatrix beschreiben MSC 1d NA ; Soon As Possible Fixed Units
486 "Requirements-Doku" fiir Handover bereit 0d r NA ; Soon As Possible Fixed Units
487 Architektur-Doku (D3) 45d | NA Soon As Possible ed Duration
488 Architektur Uebersicht beschreiben MSO 1d NA ; Soon As Possible Fixed Units
489 Business Architektur beschrieben MSO 5d NA ; Soon As Possible Fixed Units
490 Funktionale Architektur beschrieben MSO 5d NA ; Soon As Possible Fixed Units
491 Informations-Architektur beschrieben MSO 2d NA ; Soon As Possible Fixed Units
492 Content Architektur beschrieben MSO 3d NA ; Soon As Possible Fixed Units
493 Operational Model beschrieben MSO 2d NA ; Soon As Possible Fixed Units
494 Netzwerk Architektur beschrieben MSO 2d NA ; Soon As Possible Fixed Units
495 Zonen Model beschrieben MSO 2d NA ; Soon As Possible Fixed Units
496 System Management beschrieben MSO 5d NA ; Soon As Possible Fixed Units
497 Security beschrieben MSO 5d NA ; Soon As Possible Fixed Units
498 Test-Methoden und Prozesse beschrieben MSO 5d NA ; Soon As Possible Fixed Units
499 "Architektur-Doku" fur Handover bereit od r NA ; Soon As Possible Fixed Units
500 Solution-Doku (D4) 3d | NA Soon As Possible ed Duration
501 L&sung beschrieben MSO 3d NA ; Soon As Possible Fixed Units
502 "Solution-Doku" fur Handover bereit 0d r NA ; Soon As Possible Fixed Units
503 Methodik Enable fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
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504 Methodik Enable Handover / Transfer 5d | NA Soon As Possible ed Duration
505 Handover & Review durchfiihren MSC 5d NA ; Soon As Possible Fixed Units
506 Methodik Enable abgenommen od r NA ; Soon As Possible Fixed Units
507 Methodik Enable bereit 0d m NA ; Soon As Possible Fixed Units
508 Methodik Extend 88 d m NA Soon As Possible ed Duration
509 Methodik Extend Development 86d | NA Soon As Possible ed Duration
510 Requirements-Doku (D5) 46 d | NA Soon As Possible ed Duration
511 Business Anforderungen beschreiben MSO 5d NA ; Soon As Possible Fixed Units
512 Ausganglage beschreiben MSO 5d NA ; Soon As Possible Fixed Units
513 Funktionale Anforderungen beschreiben MSO 5d NA ; Soon As Possible Fixed Units
514 Daten Anforderungen beschreiben MSO 5d NA ; Soon As Possible Fixed Units
515 NFR/Qualitatsanforderungen beschreiben MSO 5d NA ; Soon As Possible Fixed Units
516 Security Anforderungen beschreiben MSO 5d NA ; Soon As Possible Fixed Units
517 Andere Anforderungen beschreiben MSO 1d NA ; Soon As Possible Fixed Units
518 Verifikationsmatrix beschreiben MSO 1d NA ; Soon As Possible Fixed Units
519 "Requirements-Doku" fir Handover bereit 0d r NA ; Soon As Possible Fixed Units
520 Architektur-Doku (D6) 84 d | NA Soon As Possible ed Duration
521 Architektur Uebersicht beschreiben MSC 5d NA ; Soon As Possible Fixed Units
522 Business Architektur beschrieben MSC 5d NA ; Soon As Possible Fixed Units
523 Funktionale Architektur beschrieben MSC 5d NA ; Soon As Possible Fixed Units
524 Informations-Architektur beschrieben MSC 5d NA ; Soon As Possible Fixed Units
525 Content Architektur beschrieben MSO 2d NA ; Soon As Possible Fixed Units
526 Operational Model beschrieben MSO 2d NA ; Soon As Possible Fixed Units
527 Netzwerk Architektur beschrieben MSO 2d NA ; Soon As Possible Fixed Units
528 Zonen Model beschrieben MSO 2d NA 5 Soon As Possible Fixed Units
529 System Management beschrieben MSO 2d NA ; Soon As Possible Fixed Units
530 Security beschrieben MSO 2d NA ; Soon As Possible Fixed Units
531 Test-Methoden und Prozesse beschrieben MSO 2d NA ; Soon As Possible Fixed Units
532 "Architektur-Doku" fir Handover bereit 0d r NA 5 Soon As Possible Fixed Units
533 Solution-Doku (D7) 2d | NA Soon As Possible ed Duration
534 Lésung beschrieben MSC 2d NA ; Soon As Possible Fixed Units
535 "Solution-Doku" fiir Handover bereit 0d r NA ; Soon As Possible Fixed Units
536 Methodik Extend fir Handover bereit 0d NA ; Soon As Possible Fixed Units
537 Methodik Extend Handover / Transfer 2d | NA Soon As Possible ed Duration
538 Handover & Review durchfiihren MSC 2d NA ; Soon As Possible Fixed Units
539 Methodik Extend abgenommen od r NA ; Soon As Possible Fixed Units
540 Methodik Extend bereit 0d m NA ; Soon As Possible Fixed Units
541 Methodik & Coaching transferred 0d m NA ; Soon As Possible Fixed Units
542 ABWESENHEITEN 76 d m NA Soon As Possible ed Duration
543 Abwesenheiten PL und PO 73d NA Soon As Possible ed Duration
544 K. Schwidder, Ferien KSC 10d ABW Mon 23.12.02 Must Start On xed Duration
545 P. Glauser, Ferien PGL 3d ABW Wed 25.09.02 Must Start On xed Duration
546 P. Glauser, Ferien PGL 10d ABW Mon 23.12.02 Must Start On xed Duration
547 S. Caduff, Ferien SCA 5d ABW Mon 14.10.02 Must Start On xed Duration
548 S. Caduff, Ferien SCA 5d ABW Mon 28.10.02 Must Start On xed Duration
549 Abwesenheiten Architektur 64 d NA Soon As Possible ed Duration
550 M. Schlatter, Ferien MSC 2d ABW Tue 08.10.02 Must Start On xed Duration
551 M. Schlatter, Ferien MSC 1d ABW Wed 30.10.02 Must Start On xed Duration
552 M. Schilatter, Ferien MSC 3d ABW Wed 20.11.02 Must Start On xed Duration
553 M. Schlatter, Ferien MSC 10d ABW Mon 23.12.02 Must Start On xed Duration
554 Abwesenheiten Client/Server 10d NA Soon As Possible ed Duration
555 P. Zimmermann, Ferien PZI 10d ABW Mon 04.11.02 Must Start On xed Duration
556 Abwesenheiten Business 76 d NA Soon As Possible ed Duration
557 W. Schérer, Ferien WSC 10d ABW Mon 14.10.02 Must Start On xed Duration
558 S. Fischer, Ferien SFI 2d ABW Thu 26.09.02 Must Start On xed Duration
559 A. Plantera, Ferien APL 1d ABW Fri 20.09.02 Must Start On xed Duration
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560 A. Plantera, Ferien APL 10d ABW Mon 02.12.02 Must Start On xed Duration
561 M. Jager, Ferien MJA 10d ABW Mon 23.12.02 Must Start On xed Duration
562 P. Meyer, Ferien PMA 20d ABW Mon 28.10.02 Must Start On xed Duration
563 P. Meyer, Ferien PMA 15d ABW Mon 16.12.02 Must Start On xed Duration
564 Abwesenheiten Netzwerk 75d NA Soon As Possible ed Duration
565 T. Karrer, Ferien TKA 10d ABW Mon 23.12.02 Must Start On xed Duration
566 C. Hanisch, Ferien HCH 5d ABW Mon 23.09.02 Must Start On xed Duration
567 C. Hanisch, Ferien HCH 15d ABW Mon 16.12.02 Must Start On xed Duration
568 U. Schwarz, Ferien URC 5d ABW Mon 07.10.02 Must Start On xed Duration
569 U. Schwarz, Ferien URC 10d ABW Mon 23.12.02 Must Start On xed Duration
570 Abwesenheiten Data Center 65d NA Soon As Possible ed Duration
571 J. Echave, Ferien ECJ 10d ABW Mon 23.12.02 Must Start On xed Duration
572 J. Echave, Ferien ECJ 5d ABW Mon 04.11.02 Must Start On xed Duration
573 F. Stahlin, Ferien FS 5d ABW Mon 07.10.02 Must Start On xed Duration
574 F. Stahlin, Ferien FS 5d ABW Mon 04.11.02 Must Start On xed Duration
575 F. Stahlin, Ferien FS 10d ABW Mon 23.12.02 Must Start On xed Duration
576 PROJEKTENDE 0d m Mon 31.03.03 Must Finish On Fixed Units
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